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ESTIMATE RUN 03/29/2010

ESTIMATE SUMMARY 11:26:32

CONTID: C17010         ESTIMATE NO: 0003 PROG 2005

PCN: 17010-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN RXFL VARIOUS LOCATIONS PERCENT TIME:

PROJECT NO: IM0703-345                    

GEORGETOWN RXFL VARIOUS LOCATIONS

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 03/29/2010 DATE TIME STARTED 12/16/2009

10001 E. 102nd AVE. UNIT C-D106 DATE LET 11/12/2009 DATE WORK BEGAN

 DATE AWARDED 11/19/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/15/2009 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 12/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,419,678.60 PARTICIPATING $ $ 461,361.31

AWARD PROJECT AMT: 817,725.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -76.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.29%

506,990.29

461,361.31

461,361.31

461,285.24

$

$

$

$

912,688.31

0.00

912,688.31

0.00

912,688.31

-12,265.88

0.00

900,422.43

0.00

AMOUNT DUE 900,422.43 461,285.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 461,285.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0 TIME ALLOW: 5/27/2010 ??:??:??

ORIG TIME ALLOW: 5/27/2010 ??:??:??
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PCN: 17010-BID    ESTIMATE RUN 03/29/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TRUCK (DUMP) 0.000

0.000

203-01582  
 

40.000

HOUR

85.00000 0.000.000

0.00

0010 FRONT END LOADER (RUBBER TIRE) 0.000

0.000

203-01590  
 

40.000

HOUR

85.00000 0.000.000

0.00

0015 ROCK SCALER 60.000

0.000

203-02300  
 

60.000

HOUR

50.00000 3,000.0060.000

0.00

0020 EROSION LOG 0.000

0.000

208-00005  
 

200.000

LF  

6.50000 0.000.000

0.00

0025 GRAVEL BAG 70.000

0.000

208-00034  
 

150.000

LF  

5.30000 371.0070.000

0.00

0030 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

40.00000 0.000.000

0.00

0035 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

85.00000 0.000.000

0.00

0040 RESET GUARDRAIL TYPE 7 750.000

0.000

210-01170  
 

1,500.000

LF  

35.00000 26,250.00750.000

0.00

0045 ROCK ANCHOR 22.000

4.000

211-01300  
 

26.000

EACH

285.00000 7,410.0026.000

1,140.00

0050 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

20.00000 0.000.000

0.00

0055 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

300.000

LF  

57.00000 0.000.000

0.00



CONTID: C17010         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17010-BID    ESTIMATE RUN 03/29/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (SPECIAL) 35.000

0.000

607-11530  
 

200.000

LF  

441.00000 15,435.0035.000

0.00

0065 ROCK FALL FENCE 0.000

0.000

607-11575  
 

300.000

LF  

200.00000 0.000.000

0.00

0070 MESH POST 7.000

0.000

607-55030  
 

7.000

EACH

3,500.00000 24,500.007.000

0.00

0075 MESH ANCHOR 13.000

0.000

607-55040  
 

13.000

EACH

200.00000 2,600.0013.000

0.00

0080 MESH ANCHOR (SPECIAL) 45.000

0.000

607-55050  
 

45.000

EACH

444.00000 19,980.0045.000

0.00

0085 MESH PIN 0.000

0.000

607-55060  
 

0.000

EACH

3.00000 0.000.000

0.00

0090 WIRE MESH 14,000.000

44,320.000

607-55100  
 

58,320.000

SF  

1.23000 71,733.6058,320.000

54,513.60

0095 CABLE NET (1/2 INCH) 9,900.000

10,300.000

607-55101  
 

20,200.000

SF  

15.80000 319,160.0020,200.000

162,740.00

0100 CABLE NET (5/16 INCH) 1,250.000

13,570.000

607-55102  
 

16,500.000

SF  

7.90000 117,078.0014,820.000

107,203.00

0105 *CABLE NET EXTENSION 5,100.000

0.000

607-55105  
 

5,100.000

SF  

17.50000 89,250.005,100.000

0.00

0110 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00
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PCN: 17010-BID    ESTIMATE RUN 03/29/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 208.000

61.000

630-00000  
 

1,480.000

HOUR

21.00000 5,649.00269.000

1,281.00

0120 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

10.00000 0.000.000

0.00

0125 *TRAFFIC CONTROL MANAGEMENT 32.000

14.000

630-00012  
 

65.000

DAY 

400.00000 18,400.0046.000

5,600.00

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000

0.800

630-80335  
 

2.000

EACH

10.00000 18.001.800

8.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000

8.800

630-80341  
 

22.000

EACH

10.00000 198.0019.800

88.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

14.400

630-80342  
 

36.000

EACH

10.00000 324.0032.400

144.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000

10.400

630-80343  
 

30.000

EACH

10.00000 234.0023.400

104.00

0150 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 248.000

198.400

630-80344  
 

496.000

SF  

10.00000 4,464.00446.400

1,984.00

0155 *PORTABLE MESSAGE SIGN PANEL 0.500

0.400

630-80355  
 

1.000

EACH

2,000.00000 1,800.000.900

800.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

1,500.00000 1,350.000.900

600.00

0165 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80359  
 

14.000

DAY 

50.00000 100.002.000

0.00
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PCN: 17010-BID    ESTIMATE RUN 03/29/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 18.000

14.400

630-80360  
 

36.000

EACH

20.00000 648.0032.400

288.00

0175 *TRAFFIC CONE 100.000

80.000

630-80380  
 

200.000

EACH

1.00000 180.00180.000

80.00

0180 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.400

630-85040  
 

1.000

EACH

5,000.00000 4,500.000.900

2,000.00

0185 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 6.000

0.000

630-85041  
 

30.000

DAY 

28.00000 168.006.000

0.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A REMOVAL 0.000

0.000

700-70050  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A RELOCATE 0.000

0.000

700-70100  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17010-BID    ESTIMATE RUN 03/29/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A TEST INSTRUMENTS 0.000

0.000

700-70580  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0240 ADDED ITEM (DOLLAR)/ CONSTRUCTION AND TESTING 0.000

122,787.710

900-00006  
 

243,000.000

DOL 

1.00000 122,787.71122,787.710

122,787.71

0245 ADDED ITEM (DOLLAR)/ BONDING COSTS 0.000

0.000

900-00006  
 

7,000.000

DOL 

1.00000 0.000.000

0.00

CAT 902,588.31461,361.311,409,578.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,300.00000 9,300.001.000

0.00

0235 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 10,100.000.0010,100.00CURRENT AMT0400 $ $ $

$ 912,688.31461,361.31$1,419,678.60$CURRENT AMTPROJECT TOTAL


